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FAIRMONT, MARION COUNTY, wv 25554
CERCLA REMOVAL ACTION ' i e
DENNIS CARNEY, CHARLIE KLEEHAN, ERD/OERR R A
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I. SITUATION (MONDAY, 12/04/95, 1800 HOURS)
: ‘Ao‘
B.

PERSONNEL ON SCENE: EPA-2, ERCS-17, SATA-2. |
2EATHER ON SCENE: . WARM, SUNNY, HIGH TEMP. IN LDWER
08.

‘AGENCY‘. cosTs AS oF ¢.o0. B. 12/04/95 L ~,cE;LING-

EPA (DIRECT) “"s-' 186,887 © - . $ 200,000

EPA (INDIRECT) ' 297,198 . . 360,000 .

© “SATA 538,229 . - 685,000
"ERCS 5.035;645 S - 8,005,114
OTHER . .. - ce |
UNALLOCATED ',* .. 3,953,080
L - s 7, 103 940 $13 203,194

OSC HATLOCK ON SITE TO DIRECT REHOVAL ACTIVITIES...
OSC HESTON DEHOBED FROH SITE.

. II.. ACTIONS TAKEN

A.

ERCS CON;INUED TO SOLIDIFY AND STAGE SLUDGE HATERIAL AT,'
OX POND #2. ;
‘ERCS  RESUMED - T&D OPERATIONS.» 'LOADED 92 TRUCKS (APPROX. '

1600 TONS OF SLUDGE WASTES) ON THIS DATE.

' ERCS CONTINUED EFFORTS TO MINIMIZE THE LEVEL or DUST A
' CLOUDS FROM SOLIDIFICATION OPERATIONS. - |
ERCS RECEIVED 3 LOADS OF KILN DUST AND 2 LOADS OF LIME.

ERCS CONTINUED TO PUMP WATER ouT . OF ox POND fz INTO

.. DROP BOX #3.

ERCS. MOBED IN 1 TECH AND 1l OPERATOR'DN SITE.
ERCS RECEIVED A DELIVERY OF GAS AND DIESEL. . .

' SATA  CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETYf '
-MONITORING AND SITE ACTIVITY DOCUHENTATIOH.‘ -

| III. FUTURE PLANS =~ - S

A.

. B.
c.

" D,

B,
Fe

ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF ox
POND #2 MATERIALS. , . ‘

T&D IS CANCELED FOR TOHORROW.‘.‘ ‘

ERCS TO CONTINUE PUMPING WATER FROM ox PONDS #1 AND #2
INTO DROP BOX #3, AS NEEDED. -

ERCS TO CONTINUE DECONNING EQUIPMENT FOR DEHOBE.n

l'ERCS TO CONTINUE RECEIVING LIME AND KILN DUST.

‘ERCS TO. SHOOT GRIDS, IN EFFORTS TO DETERMINE THE
DIRECTIONAL FLOW OF WATER FROH PONDS. .
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